COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 20/ 2014

ESTI MATE SUMVARY 10: 23: 43
CONTI D C19227 ESTI MATE NO 0009 PROG SPEC YR 2005
PCN: 19227-BI D COFRS REPORTI NG CATEGCRY: 6 FACS REF NO
CONTRACT DESCRI PTI O\: TIME CHARGED: 59.0  DAYS TI VE ALLOW 80 WORK DAYS
SH 95: 1 TS | MPROVEMENTS PERCENT TIME:  73.75 ORI G TI VE ALLOW 80 WORK DAYS
PRQJECT NO AQC 095A- 014
SH 95: 1 TS | MPROVEMENTS
NAME OF ROAD: SHERI DAN
PRQJECT COUNTI ES: ADAMVB, REG ON 6 JEFFERSON, REG ON 6
DENVER
CONTRACTOR:
| NTERFACE COVMUNI CATI ONS COVPANY PAY PERI OD ENDI NG 10/ 20/ 2014 DATE TI ME STARTED 08/ 05/2013
4909 NAUTI LUS COURT NORTH, SU TE 201 DATE LET 06/ 13/ 2013 DATE WORK BEGAN
DATE AWARDED 06/ 28/ 2013 DATE TI ME STOPPED 05/ 05/ 2014
DATE CONTRACT EXECUTED 07/ 12/ 2013 DATE ACCEPTED 05/ 05/ 2014
BOULDER CO 80301 303- 530- 4212 DATE NOTI CE TO PROCEED 08/ 05/ 2013
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 358, 404. 41 PARTI Cl PATI NG $ 329, 335. 17 $ 563. 55
AWARD PRQIECT AMT: $ 321, 867. 21 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 91.89% TOTAL EARNI NGS 329, 335. 17 563. 55
FUNDS AVAI LABLE: $ 29, 069. 24 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 329, 335. 17 563. 55
TOTAL CLAI MB: $ 0.00 RETAI NAGE -4,828.01 0. 00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 324,507. 16 563. 55
LI QUI DATED DAMAGES 0.00 0. 00
AUTOPAY ADJUSTNENT 0. 00 0.00
AVOUNT DUE 324, 507. 16 563. 55
OTHER ADJUSTMENTS 0. 00 0. 00
PAYNENT DUE $ 563. 55

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19227 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 19227-BI D ESTI MATE RUN 10/ 20/ 2014
PRQJECT: AQC 095A- 014 ESTI MATE NO 0009 10: 23: 43
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE

CAT NO0200 Roadway

0005 202-00827 Renoval of Pull Box 1. 000 0. 000
EACH 0. 000 0. 00
150. 00000 0. 000 0.00
0015 208-00002 Erosion Log (12 Inch) 80. 000 80. 000
LF 0. 000 0. 00
4.70000 80. 000 376. 00
0020 208-00035  Aggregate Bag 90. 000 0. 000
LF 0. 000 0. 00
3. 49000 0. 000 0. 00
0025 208-00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
446. 00000 1. 000 446. 00
0030 208- 00051 StormDrain Inlet Protection (Type 1) 208. 000 208. 000
LF 0. 000 0. 00
9. 86000 208. 000 2, 050. 88
0035 208- 00052 StormDrain Inlet Protection (Type 2) 40. 000 0. 000
LF 0. 000 0. 00
24. 25000 0. 000 0. 00
0040 208-00103 Renoval and Di sposal of Sedinent (Labor) 50. 000 24. 000
HOUR 0. 000 0. 00
30. 89000 24.000 741. 36
0045 208- 00205 *Erosion Control Supervisor 64. 000 58. 000
HOUR 0. 000 0. 00
73. 00000 58. 000 4,234.00
0050 612- 00260 Location Marker (Fiber Optic)(Domne) 19. 000 19. 000
EACH 0. 000 0. 00
35. 11000 19. 000 667. 09
0055 613-00206 *2 Inch Electrical Conduit (Bored) 14, 380. 000 14, 329. 000
LF 51. 000 563. 55
11. 05000 14, 380. 000 158, 899. 00
0060 613-01100 1 Inch BElectrical Conduit (Plastic) 10. 000 0. 000
LF 0. 000 0. 00

21. 97000 0. 000 0. 00



CONTI D C19227 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 19227-BI D ESTI MATE RUN 10/ 20/ 2014
PRQJECT: AQC 095A- 014 ESTI MATE NO 0009 10: 23: 43
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 Roadway

0065 613-01200 2 Inch Eectrical Conduit (Plastic) 135. 000 134. 000
LF 0. 000 0. 00
14. 66000 134. 000 1, 964. 44
0070 613-07023 Pul | Box (24"x36"x24") 12. 000 12. 000
EACH 0. 000 0. 00
931. 00000 12. 000 11,172.00
0075 613-07040 Pul | Box (30"x48"x24") 8. 000 8. 000
EACH 0. 000 0. 00
1, 250. 00000 8. 000 10, 000. 00
0080 614-87010 Fiber Optic Cable (Single Mde) (12 Fiber) 2,672.000 2,672.000
LF 0. 000 0. 00
1. 32000 2,672.000 3,527. 04
0085 614-87012 *Fi ber Optic Ternination Panel (12 Fiber) 10. 000 10. 000
EACH 0. 000 0. 00
1, 880. 00000 10. 000 18, 800. 00
0090 614-87020 Optical Transceiver 13. 000 13. 000
EACH 0. 000 0. 00
1, 609. 00000 13. 000 20,917. 00
0095 614-87350 *Test Fiber Optic Cable 1. 000 1. 000
LS 0. 000 0. 00
5,011. 00000 1. 000 5,011. 00
0100 614-87496  *Fiber Optic Cable (Single Mde) (96 Strands) 14, 530. 000 14, 448. 000
LF 0. 000 0. 00
2.02000 14, 448. 000 29, 184. 96
0105 626-00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
31, 000. 00000 1. 000 31, 000. 00
0110 630-00012 *Traffic Control Managenent 80. 000 39. 000
DAY 0. 000 0. 00
224.00000 39. 000 8, 736. 00
0115 630-80341 *Construction Traffic Sign (Panel Size A) 11. 000 11. 000
EACH 0. 000 0. 00

84. 00000 11. 000 924. 00



CONTI D C19227 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 19227-BI D ESTI MATE RUN 10/ 20/ 2014
PRQJECT: AQC 095A-014 ESTI MATE NO 0009 10: 23: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 Roadway
0120 630-80342 *Construction Traffic Sign (Panel Size B) 5. 000 5. 000
EACH 0. 000 0. 00
112. 00000 5. 000 560. 00
0125 630-80344 *Construction Traffic Sign (Special) 2.000 2.000
SF 0. 000 0. 00
28. 00000 2.000 56. 00
0130 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 2. 000
Type
ype) EACH 0. 000 0. 00
4, 000. 00000 2.000 8, 000. 00
0135 630- 80380 *Traffic Cone 87. 000 87. 000
EACH 0. 000 0. 00
12. 00000 87. 000 1, 044. 00
0140 700- 70010 F/ A M nor Contract Revisions 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0145 700-70011 F/ A Partnering 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0150 700-70016 F/ A Fuel Cost Adj ustnent 800. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0155 700- 70230 F/ A Communi cati on Lines 5, 000. 000 2,990. 000
F A 0. 000 0. 00
1. 00000 2,990. 000 2,990. 00
0160 700- 70380 F/ A Erosion Control 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0165 613-00207 2 In Elec Cond (Bridge) (Spec) CONDU T MOUNTED ACROSS 220. 000 220. 000
CLEAR CREEK BRI DCGE SH 95
LF 0. 000 0. 00
36. 52000 220. 000 8, 034. 40
CAT 0200 CURRENT AMI $ 358,404.41 % 563.55 % 329, 335. 17
PRQIECT TOTAL CURRENT AMI $ 358,404.41 % 563.55 % 329, 335. 17




